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ENGINEER’S CONSTRUCTION OBSERVATION REPORT 
Project:   Queen’s Gap      Project Number: 2013-002  
Contractor:  Site Development Corporation                       Contact at Site: J. Worley. Chris Hendley, T&K 
Date:    05/16/2016                Time of Arrival                    Weather Conditions: Workable soils. 
Notice to Proceed:                                                               Substantial Completion Date:   
Previous Rain Days:                                                            Previous Substantial Completion Date:    
Rain Days Since Last Report:        Total Rain Days:          Current Substantial Completion Date:  
 
Observations & Notes:   
Site inspection for Project 3 and 5 areas. 
 
Project 5 – Work is progressing in Project 5 area with the re-construction of the roadway in Devon Ridge 
Road near the upper portion of Project 5. The Contractor is benching the base of the new road and the 
soils are being mechanically compacted. The sediment fence has been re-located to a new location below 
the proposed new road alignment. 
 
REMC has completed the re-location of the electrical power line located in Devon Ridge Road. 
 
Project 3 - Waterline installation has resumed with T&K Utility working in Eamon Drive at time of inspection. T&K 
Utility has completed connections of the waterline in other areas on the project that were previously skipped due to 
other construction activity. Post valves and air release valves will be installed following the installation of line work 
in the current work area. 
 
Stone base course is being stripped by windrowing and the road shoulder and ditchline vegetation is being 
preserved during the waterline installation. 
 
Continue maintenance on ditchlines previously constructed that lack vegetative groundcover. Vegetation 
needs to be established in all ditchlines project wide. 
 
Only trace amount of rainfall over the past reporting period. 
 
Project 2 notes:  
The road paving of Project 2 is scheduled to begin by Caldwell Construction Services. Caldwell 
Construction was not present today.  
 
 
 
 
 
 
 
NPDES self-monitoring report is attached. 
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            May 16, 2016 PHOTOS TAKEN WHILE AT THE SITE: 
 

   
 

 

 
 
New road construction on Devin Ridge Road in Project 5 area. 
 
 

  
 
Waterline installation completed by T&K Utility in an earlier project area. Re-vegetate disturbed ditchline 
and shoulder areas. 


